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Upper Clear Creek floodplain meadow (desired condition) 
1.0 INTRODUCTION 

1.1 Proposal Purposes 

The Washoe Tribe of Nevada and California is submitting the following proposal in response to the EPA FY 1 0 Request for Proposals from Indian Tribes and Intertribal Consortia for Nonpoint Source Management Grants Under Clean Water Act (CW A) Section 319(h). The Washoe Tribe is eligible to compete for the program and competitive Watershed funding in that: 
• EPA has approved the Washoe Nonpoint Source Assessment and Management Program. 
• EPA has granted approval to the Washoe Tribe pursuant to CW A Section 518 ('"Treatment-as-a-State,) to administer the Nonpoint Source (NPS) Pollution Program. 
• EPA has granted approval of the Carson River Stewardship Plan (CRSP) which includes the 9 Components of a Watershed Plan which EPA requires for proposed watershed NPS projects (refer to Appendix C). 
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• The proposed project area is within Tribal "reservation" lands (refer to Maps I and 2: Washoe Upper Clear Creek Parcel and parcels within the Clear Creek Watershed). 

The proposed 157 acre project area aims to reduce NPS pollution caused by flooding, stormwater runoff from trails and roadways, and forestry activities at Upper Clear Creek Parcel which includes a portion of Clear Creek and a tributary which are subwatersheds within the Carson River Watershed (refer to Maps 1 and 2). Specifically, the project strives to reduce sediment and nutrient loading and improve streambank stability and wetland/meadow function. 

The proposed project area was severely impacted from the logging activities during the ·Comstock period. Clear Creek was utilized as a flume to move logs from Spooner Summit, Lake Tahoe to the Carson River and transported to Virginia City, NV. Following the Comstock period the area was utilized for grazing until the Tribe acquired the property from the Bureau of Indian Affairs in the mid 1980's when the Stewart Indian School properties were disposed of. Current road systepts such as Old Clear Creek Road (part of the historical Lincoln Highway), Highway 50, logging roads and new developments surrounding the parcel have caused degraded unstable drainage ways throughout the parcel and increased sedimentation loading in the creek. Flooding is also a common occurrence; the 1997 and 2006 floods caused severe streambank instability. The stream channel has lowered in some areas so that the floodplain is not accessible thus the riparian/meadow hydrological function has changed lowering the groundwater table and drying out the riparian/meadows. Usewi Wata or Clear Creek has always been an important resource to the Washoe, both culturally and as a life source. The Washoe Tribal Council passed a resolution to set aside the Upper Clear Creek Parcel as a Forest and Cultural Preserve. The parcel is utilized for culture events, family gatherings, educational camps, recreation, fishing, gathering, ahd cultural and natural resource management activities. 

The proposed project falls within the EPA's 2006-2011 Strategic Plan in advancing the protection and improvement of water quality support ofGoal2 (Clean and Safe Water), Objective 2.2 (Protect Water Quality), Sub-objective 2.2.1 (Protect and Improve Water Quality on a Watershed Basis). 

Reduction of the NPS pollutants will be achieved through implementation ofNPS measures utilizing several Best Management Practices (BMP) such as: 

• Installation of bank stabilization measures, structures, rock check/log check dams, and reshaping, combined with vegetative treatments in 12 areas (approx 1-2 vertical foot) of degraded drainage channels as erosion and sediment control measures 
• Installation of bioengineering practices (e.g. willow fascines, brush layering, pole plantings) on 200 linear feet of unstable streambank 
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• Installation of grade control structures in 4 areas to stabilize and improve the hydrological function of meadow and wetlands 
• Trail and fire road stabilization/decommission approximately l mile 

The proposed implemented projects will assist in efforts towards restoring water quality, watershed condition, and aquatic and riparian habitat on tribal lands as outlined in the Washoe Tribe of Nevada & California's Nonpoint Source Assessment and Management Program and the Carson River Stewardship Plan (CRSP) which includes the 9 Components of a Watershed Plan which EPA requires for proposed watershed NPS projects (refer to email attachment). 

1.2 Background Statement 

The Carson River Watershed (CRW) is on the Nevada 303d list for exceeding impairments of dissolved oxygen and temperature in the project's reach of the River. The Nevada Division of Environmental Protection (NDEP) in September 2007 had Total Maximum Daily Loads (TMDL) approved by EPA for total suspended solids and turbidity. The CRW is one of the EPA's targeted hydrologic unit areas. The CRW is also one of the 12-targeted areas on the National Clean Water Action Plan for coordinated restoration demonstration watersheds. The proposed project is a subwatershed within the CRW named Clear Creek Watershed and is on the NDEP 303d list for zinc, iron, fecal coliform, dissolved oxygen, and temperature at the gauging station on the Tribe's Lower Clear Creek Parcel. 

The stakeholders within the CR W have completed several plans, which include Carson River Master Plan (2001), Fluvial Geomorphic Assessment ofth~ Carson River with Implications for River Management (1996), Upper Carson River Watershed Stream Corridor Condition Assessment (2004) and the Carson River Stewardship Plan (2007). The Carson River Stewardship Plan (CRSP) includes the 9 Components of a Watershed Plan which EPA requires for proposed watershed NPS projects (refer to email attachment). Implementation of the proposed projects follow recommended activities within the CRSP and the Tribe's NPS Assessment Report and Management Program. 

The WEPD completed a Unified Watershed Assessment (UW A), which listed the Middle Carson and Clear Creek as Category 1, and Priority 1 Watersheds. The UWA also lists and ranks tributaries, which influence the main watersheds. The proposed project is located in the upper reach of Clear Creek (perennial), which confluences with the Middle Carson River, and is located on the Washoe Upper Clear Creek Parcel which is situated between Spooner Summit, Lake Tahoe and Carson City, Nevada. Clear Creek Watershed Council was formed to protect, conserve, and restore Clear Creek Watershed through collaboration, education, and planning (additional information can be viewed at http://www.conservationdistricts.org/ccwc). Due to the importance of the Clear Creek Watershed, a Stakeholder Group identified the need for a watershed assessment project to locate and identify erosion and sedimentation areas, and developed mitigation alternatives with construction cost estimates. This was completed January, 2003 NPS FY/0 Competitive Grant Work Plan 
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(PBS&J, Clear Creek Erosion Assessment Final Report). The streambank and several of the degraded drainages were identified in the Final Report as a "high erosion and high priority projects". The Tribe has completed several studies on Clear Creek due to the Tribe owning three parcels located on the upper, middle and lower portion of the watershed (Refer to Map 2). The WEPD conducts quarterly surface, groundwater and storm water monitoring through EPA Clean Water Act 106, BIA Water Resources and BOR Water Resources funding. Clear Creek.once had a viable population of Lahontan Cutthroat Trout (LCT). The LCT was a stable food source for the Washoe until the watershed was severely damaged from the Comstock period when they were 
exterminated. WEPD has conducted habitat assessments and fisheries inventory work throughout the watershed and has future plans to complete a Lahontan Cutthroat Trout Reintroduction Implementation Plan when funding is available; this effort will be coordinated with U.S. Fish and Wildlife Service (USFWS) and Nevada Division of Wildlife (NDOW) and several other stakeholders. A USGS gauging station is located on the Tribe's Lower Clear Creek Parcel downstream of the proposed project. 

1.3 NPS Subcategories and Pollutants/Threats 

The Washoe NPS program utilizes the Implementation of the NPS Assessment Report and Management Program along with the CRSP and other planning documents that identify areas of concern such as the Clear Creek Watershed and guidance in addressing NPS pollutants (stream bank stabilization, sediment loading, elevated bacteria and water temperatures etc.) that impact water resources. The following NPS Categories with the associated subcategories and pollutant/threats for the proposed projects follow recommended activities within both plans. 

NPS Categories NPS Subcate2ory BMP 
Habitat Bank Streambank Protection and Modification Modification/Destabilization Stabilization 
Floodplain Loss of natural function Erosion and Sediment Controls Conservation 
Urban Roadway maintenance and Stream Protection and Stabilization Runoff/Storrnwater runoff 

---

NPS pollution caused by flooding, agricultural activities, and development are major contributors ofNPS pollution in the watershed. Water quality monitoring is completed throughout the watershed through a cooperative effort of stakeholders. The WEPD conducts quarterly surface water sampling through EPA Clean Water Act 106 funding on waters located on tribal lands. Two surface water sample sites (1 datalogger/1 grab) and a storrnwater sample site are located within the proposed project area. Parameter results over the past two years have ranged from 104- 120 for total dissolved solids (TDS), TKN is consistent at <0.2, turbidity (NTU) have ranged from 1.2 - 3.2, dissolved oxygen levels at 11.3 -11.9 and color has ranged from 5 - 10. 
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1.4 Project Goals and Objectives 

The primary goal of the Washoe NPS Program is to identify, control, and abate the impacts of NPS pollution on the quality of the Tribe's water resources. This goal will provide for the beneficial use of the surface and ground water resources. Water quality, riparian and watershed condition must be managed to provide the opportunity for the Tribe to exercise beneficial and traditional uses. 

The proposed 157 acre project aims to reduce NPS pollution caused by flooding, stonnwater runoff from trails and roadways and forestry activities at Upper Clear Creek Parcel which includes a portion of Clear Creek that confluence with the Carson River Watershed. Specifically, the project strives to reduce sediment and nutrient loading and improve trails/roadways, streambank stability and wetland/meadow function. The project area was severely impacted from the 1997 and 2006 flood events that caused bank failures, erosion and several degradCd drainage channels. 

Goal: Reduce excessive sediment transport 

Activities (BMPs): 
1. Erosion and Sediment Controls 
2. Slope Stabilization 
3. Stream Protection and Stabilization 

Project Objectives: 

• Restore and protect impaired sites impacted by NPS pollution 
• Track progress through program evaluation and fiscal administration • Program capacity building and project coordination 
• Implement "on-the-ground" projects. 
• Monitor success of implemented projects 

The Table Work Plan (Appendix A) provides the description of components and activities, outputs and target dates, and estimated staff hours and costs associated with completing the proposed project. 
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Gully forming from stormwater runoff Clear Creek Road 
(Undesired condition BMPs will easily address erosion and sediment issues) 
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Severe headeut impacting Clear Creek (ErosioD/sediment controls and vegetative measures needed) 

Early stage Incision formJng from concentrated Dows off of roadway (BMPs will easily address erosion issue at this stage) NPS FY 10 Competitive Grant Work Plan 
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Drainage gullies formed from ueesslve sedimentation and stormwater from Is starting to form a headeut Into the meadow. (Erosion and Sediment Controls needed) 
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Excessive sedimentation In channel causing unstable streambank. (Undesired condition, streambank stabilization needed) 
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~ :rAg~ .... Willow lined channel with herbaceous vegetation protecting floodplain 
(Desired condition) 
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l.S Measures to be Implemented and General Approach 

WEPD will be the lead Tribal department organizing, implementing, and administering the program. The WEPD Director and Coordinator will oversee the WEPD NPS lead staff member assigned to the project. The NPS lead is responsible for implementation and staffing coordination during the field season. Monthly updates will be provided to the Tribal Council. The NPS lead is responsible for coordinating the project. Quarterly reporting with WEPD staff will be completed including water resources for surface water qualicy monitoring data. The Director is responsible for administrative oversight and being a liaison between tribal and non tribal entities. The Tribal Financial Department will be responsible for submitting required financial status reports to the EPA. 

The activities will be coordinated with the other tribal departments, the 4 Tribal Communities, and local agencies including state, federal, USDA Natural Resource Conservation Service (NRCS), Western Nevada Resource Conservation & Development Inc. (WNRC&D), Carson Valley Conservation District, Clear Creek Watershed Group, and Tribal Youth programs. 

2.0 WORK PLAN COMMITMENTS 

2.1 Summarize Progress; Program Annual Evaluation/Program Fiscal Admin 

Purpose and Need: Progress reports are necessary to evaluate the effectiveness of our NPS Program. The Tribe is required to submit quarterly progress reports to the EPA and jointly evaluate grant accomplishments with the EPA Project Officer. Washoe Environmental Protection Department (WEPD) is required to submit monthly progress reports to the Tribal Council. In addition, as a NPS grantee, the Tribe is required to adhere to administrative requirements identified in 40 CFR Part 31 and OMB Circular A-87. 

Goals and Objectives: To keep the Tribe and EPA informed of WEPD accomplishments, expenditures, challenges, and activities and maintain compliance with administrative requirements. 

Approach/Responsibilities: The WEPD will submit monthly reports to the Tribal Council and quarterly reports to the EPA. The Tribe's fourth quarter "year end" report will assess the progress and accomplishments for the entire year. The EPA Project Officer will review WEPD quarterly reports and will provide a written evaluation "final report" of WEPD progress under the NPS agreement. A draft of the EPA Project Officer's evaluation will be submitted to the Environmental Director for review prior to being finalized and sent to the Tribal Chair. 

Quarterly reports will contain the following information: 
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• A discussion of accomplishments as measured against the work plan commitments and anticipated environmental outputs and outcomes, for each work plan task. 
• A discussion of the cumulative effectiveness of the work performed under all work plan components. 
• A discussion of existing and potential problem areas. 
• Suggestions for improvement, including, where feasible, schedules for making improvements. 
• Status of expenditures (cumulative) for reporting period and explanations of cost overruns/under-runs if applicable. 

Environmental Outcomes/Results: This task will keep WEPD and the Tribe in compliance with 40 CFT 31.40, 31.41, 35.507, 35.515, and 35.638 federal reporting requirements. 

Output/Deliverables & Target Dates 
1. Quarterly Reports to EPA (12/31/10, 3/31/11,6/30/11 and 9/30/11) 
2. Final Report (Annual Report) (12/31111) 
3. Tribal Council Reports are due the first week of every month. Reports are available upon request by EPA Project Officer. 
4. Financial Status Report (submitted quarterly by the Tribal Finance Dept. Final FSR will be submitted 90 days after end date 12/31111). 
5. MBEIWBE (10/30/11 and90daysafterenddate 12/31/11) 

Estimated Cost:$ 26,749 

2.2 Program Capacity-Building and Coordination 

Purpose and Need: To coordinate and schedule WEPD NPS program tasks and activities with other environmental program activities for long and short term planning including updating the CRSP with the stakeholders. In addition, providing educational information to Tribal members on NPS Program and implementation. 

Goals and o~jectives: To meet the goal of the NPS Program to assist tribes in developing the capacity to manage their own NPS Programs and to develop and implement BMP measures to minimize impacts to water resources. In addition to providing NPS educational information on BMP implementation to protect water resources. 

Approach/Responsibilities: The WEPD Director and Coordinator will schedule and coordinate program activities. The WEPD Director and Coordinator will hire/train staff, hold staff meetings, draft RFPs and develop contracts as necessary. The Tribe's General Council, Administrator, Finance Director, and Secretary/Treasurer will review and make any modifications on contracts. The WEPD staff will attend Tribal managers meetings, and other meetings related to NPS. The WEPD Administrative Assistant will assist with 
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arranging travel, training, and record keeping of program activities. The WEPD Director and Coordinator will research and draft environmental grant proposals to assist with meeting the goals and objectives. The ES II NPS lead will attend the Carson River Watershed and Clear Creek Watershed meetings and assist with updating the CRSP, and coordinate activities with the Conservation Crew to implement projects. WEPD staff will evaluate and assist with recommendations on local stormwater issues that are impacting Tribal resources (e.g. Sun Ridge and Topsy Lane areas). WEPP staff will attend NPS workshops and trainings related to implementation. WEPD staff will develop educational activities and hands-on BMP implementation trainings to Tribal members at events and through articles, fliers and website. 

Environmental Outcomes/Results: This task will result in building Tribal capacity in NPS management on tribal lands and coordination ofWEPD program activities. WEPD will provide educational opportunities to over 100 people on WEPD NPS Program and BMP implementation. 

Output/Deliverables & Target Dates: 
1. Status of activities will be summarized in quarterly reports. 2. A copy of a list of trainings/workshops and copy of meeting calendars will be submitted with quarterly reports. 

Estimated Cost: $ 26,758 

2.3 "On-the-Ground" Planning and Implementation: NPS Floodplain Conservation, Trail and Roadway· Stabilization/Decommission and Bank Stabilization Projects for Washoe Tribal Upper Clear Creek Parcel, Nevada 
Purpose and Need: To stabilize and reclaim the surface disturbance area, reduce soil erosion, and control runoff and sediment delivery from trails and roadways and riparian zones. Including the implementation of NPS BMP measures to address degradation of several drainage channels, meadow and riparian areas along Old Clear Creek Road and Clear Creek on the Tribe's Upper Clear Creek Parcel (refer to Maps 1 and 2), located within the Carson River Watershed, NV. The project will provide the resources necessary to continue implementing erosion and sediment control measures to protect and to strive towards restoring water quality, watershed condition, and aquatic and riparian habitat on tribal lands as outlined in the Washoe Tribe ofNevada & California's Non Point Source Assessment and Management Program and implementing the projects under the Carson River Stewardship Plan and Clear Creek Erosion Assessment Final Report. 

Goals and objectives: 
Goals: 

I. Reduce excessive sediment transport. 
2. Reduce risk of possible surface and ground water contamination. 3. Decrease non point source impacts through education and outreach. 4. Restore hydrological function to meadow and riparian areas. 
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5. Improve trails and roadways functionality. 
6. Improve vegetative cover. 

Project objectives: 
I. Erosion and sediment controls using rock or log check dams, rock structures, diversions, sediment retention or conveyances. 
2. Reduction of excessive sediment transport and long-term potential of improved surface and ground water quality for aquatic and terrestrial species. 3. Provide public outreach opportunities by promoting Tribal BMP education program by providing training, hosting special tours, and giving presentations. 4. Trail and roadway stabilization/decommission utilizing erosion and sediment control measures. 

Approach/Responsibilities: The following approach, activities and responsibilities will be completed by WEPD staff. 
1. The WEPD Director and Coordinator will assign personnel to complete sections of this task. Assign tasks to WEPD personnel and identify any possible modifications needed in work plan. Complete time-table coordinating funding efforts. Draft RFPs for contractors to complete engineering designs~ inspect projects, and assist with implementation where needed. In addition to completing required tribal contracting steps. Schedule the Tribal Conservation Crew to implement projects. Coordinate NPS Program activities with other WEPD activities. Obtain any necessary permits and have Tri~al Historic Preservation Officer assess project area. Administrative assistant will assist with record keeping and any necess~ travel, event or training arrangements. 2. Construct implementation projects. 

• Erosion and sediment control measures at 12 degraded drainage channel areas; installation ofBMP rock/log check dams, diversions, sediment retention and conveyance systems, and vegetative treatments. Utilize bioengineering BMPs on 4 areas to stabilize and improve hydrological function of meadow and riparian areas. Work with partners (ITCN Tribal Liaison, CCWG, and NRCS etc.). 
• Streambank stabilization utilizing willow fascines, brush layering, waddles, vegetative treatments, rock, and pole planting along 

approximately 200 linear feet of Clear Creek. 
• Trail and roadway stabilization/decommission utilizing BMPs. 
• Access to east side of creek: temporary crossing if necessary. Work with partners (U.S. ACE, Army Reserves, USFWS, NRCS) 3. Conduct training of tribal crews and volunteers. Identify materials to be used and make a timeline for collection or purchasing. 

4. Provide NPS Program educational opportunities (website, articles, events, etc.) and BMP demonstration projects to tribal members. Host tours of project site for Tribal members, local watershed groups and others. 
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5. Develop and conduct monitoring activities according to Monitoring Plan in coordination with water resource staff under approved QAPP. Utilize GPS/GIS to map areas and document implementation. Establish photo points. 
Environmental Outcome/Results: 
It is anticipated that the projects implementation will result in reduced sediment delivery, reduced delivery of nutrients, increased bank stability, restore hydrological function in meadow and riparian areas, stabilize trail and roadways, and improved NPS Program and BMP implementation knowledge through education and outreach activities. These results will benefit surface and ground water quality and function, in addition to improving aquatic and wildlife habitat in the Clear Creek and Carson River Watersheds. 

Outputs/De/iverab/es & Target Dates: 
1. Summary of progress of task activities will be submitted with quarterly reports. 2. Final report (acres/feet of vegetation planted, structures installed, estimated yards of sediment controlled, number of willows and aspen/alder/cottonwood planted/established, feet of streambank/slope, number of degraded drainage channels addressed, acres of meadows protected and other BMP measures taken) detailing the success of the projects/activities, and identify future BMP projects needed in area. (12/31/11) 

3. Copy of presentations, and educational materials developed during the project period will be submitted quarterly. 

Estimated Cost:$ 113,160 

3.0 MANAGEMENT 

3.1 Organization/Staffing 

WEPD will be the lead Tribal department organizing, implementing, and administering the program. The WEPD Director and Coordinator will oversee the WEPD NPS lead staff member assigned to the project. The NPS lead is responsible for implementation and applicable staff coordination during the field season. Monthly updates will be provided to the Tribal Council. The NPS lead is responsible for coordinating the project quarterly reporting with WEPD staff(conservation crew and Environmental Specialists) including water resource staff for surface water quality monitoring data. The Director is responsible for administrative oversight and being a liaison between tribal and non tribal entities. The Tribal Financial Department will be responsible for submitting required financial status reports to the EPA. 
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3.2 Implementation and Schedule 

The proposed project will begin on October I, 201 0 and will end on December 31, 2011 . 
Implementation of projects will occur during two field seasons: fall to early winter and 
spring to summer; the planning of the on-the-ground activities will take place mainly in 
the dry seasons and during the fall. Field work is contingent on weather and soil 
conditions. 

3.3 Environmental Results Past Performance 

The Washoe Environmental Protection Department (WEPD) has had several federal and 
non-federal agreements within the past three years. Each of the agreements has set 
guidelines in reporting of tasks and activities accomplished during the reporting period. 
The work plan is used as a program logic model and management tool that is used 
throughout a program's life. Using evaluation and the logic model results in effective 
programming and offers greater learning opportunities, better documentation of 
outcomes, and shared knowledge of what works and why. 

Quarterly reports contain the following information: 
• Comparison of actual versus expected progress achieving environmental 

outcomes and outputs, for each work plan task. 
• Explanations for lack of progress (or anticipated lack of progress) if applicable. 
• Suggestion for improving grant performance or modifying expectations (including 

proposed changes to target due dates) if necessary. 
• Status of expenditures (cumulative) for reporting period and explanations of cost 

overruns/ under-runs if applicable and equipment purchases. 

Five Agreements: 
I. EPA SWDA Special Purpose Activities: RCRA 8001 FY07 
2. EPA Direct Implementation Tribal Cooperative Agreement FY07 
3. EPA Non Point Source 319h since 2000 
4. EPA Clean Water Act Section 106 since 1998 
5. EPA General Assistance Program since 1994 

Currently, the WEPD has over 18 agreements with several agencies including: U.S Forest 
Service, EPA, Department of Transportation, U.S. Department of Energy, Bureau of 
Reclamation, USDA, Bureau of Indian Affairs, Indian Health Service, and NRCS etc. 
Examples of outputs and outcomes from previous agreements include the establishment 
of several law and order codes, completion of a Non Point Source Assessment and 
Management Plan, draft Water Quality Standards, Unified Watershed Assessment, Open 
Dump Closure Plans, wellhead protective fencing on 8 sites, several streambank 
stabilization projects, wildland fire vegetative and erosion control implementation 
projects, and implementation of the Washoe Integrated Solid Waste Management Plan. 
The above five agreements listed were implemented successfully by WEPD. 
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The WEPD also has mandatory monthly reporting requirements for the Tribal Council which assists with keeping the Council informed of activities, issues, and project updates. The reporting has benefited WEPD in gaining Tribal Council support in natural resource protection. The EPA Project Officer for the Tribe's water programs has a strong relationship with WEPD and also is aware of local watershed issues. The long standing partnerships (federal, state, local, and tribal) within the Carson River Watershed (includes the Clear Creek Watershed) has also lead to many important efforts to protect water quality and other natural resources. 

4.0 BUDGET NARRATIVE 

A detailed line itemed budget has been developed and is included within this document. The budget defines and outlines cost elements and is the basis for implementing and maintaining the agreement. The itemized budget includes a column indicating the source of matching requirements by the Tribe. 

Appendix A contains the budget details that reflect the overall costs for each component of the project. The matching requirements will be met through in-kind contributions. 

4.1 Personnel 

Personnel costs include costs for WEPD staff. The cost is associated with the activities under the Approach/Responsibilities section of the Work Plan (Appendix A). Estimated time for all staff involved in the program is budgeted. The Tribal Historic Preservation Officer's time to assess the site will be used as in-kind match. 

4.2 Fringe Benefits 

Fringe benefits are required to maintain the staff positions and include statutory payments, health and liability insurance, retirement, and vacation liability. The rates are established through the Tribal policy and must be applied against all labor costs. Rates include FICA, SUT A, SUS, health insurance, retirement, vacation, and liability insurance. 

4.3 Operating Costs/Travel 

Operating Costs includes local travel to project area and related meetings (federal rate is used) and non local travel costs for NPS related trainings and workshops and fuel costs for the equipment. 

4.4 Contractual 

Contractual costs includes contractor for any design, surveying, crossing and for large sized rock that are necessary for the project. Rental of large equipment such as an excavator and track-hoe are also included. 
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4.5 Equipment 

Equipment includes Washoe In-Kind match for use of trailers to haul materials, hand 
equipment (chain saws, auger, etc.), quads and vehicle to transport staff and materials, 
dump truck, and backhoe. 

4.6 Supplies 

Supplies will be needed to support office work and field activities. Supplies for the field 
will be hand tools, string, gloves and other small purchases that are necessary for on the 
ground implementation. 

4.7 Other 

Other costs includes: Best Management Practice (BMP) materials such as piping, 
matting, native seed and plants, stakes, separator, etc. Communication and maintenance 
line item which are costs associated with phones, internet, alarm fees, electricity, 
water/sewer costs. These are program costs not covered under indirect costs. In addition 
the Tribe's in-kind contribution for screened cobble rock, wood chips, and willow/aspen 
for bank stabilization. 

4.8 Total Direct Costs 

Total direct costs are the sum of the cost elements shown above. The amount requested 
complies with the EPA FY 2010 Request for Proposals from Indian Tribes and 
Intertribal Consortia for Nonpoint Source Management Grants Under Clean Water Act 
(CWA) Section 319. 

4.9 Indirect Costs 

The Tribe has an approved 2009 Indirect Cost Rate (on file at EPA R9) and plans on 
submitting the 2010 proposal in January thus the 2010 Indirect Cost Rate is expected to 
be approved prior to the start date of the proposed project. 

4.10 In-Kind Costs 

The Tribe will provide the required "In-Kind" match and is covered under the "Other and 
Equipment" line items. General guidelines on appropriate sources of In-kind 
contributions have been supplied by the EPA and will be followed. The Tribe is 
expecting approval for the 10% hardship waiver which was utilized for the proposal. 

4.11 Total Program Costs 

Total program costs are the sum of direct, indirect costs and the match. 
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MAPS 

Map 1 EPA NPS Watershed Project FYlO, Upper Clear Creek Parcel Map 2 EPA NPS Watershed Project FYlO, Washoe Tribal Lands Clear Creek Watershed, Nevada 
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Proposed Line Item Budget 
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APPENDIX A: Table Work Plan (attached) 

AP-PENDIX B: Supporting Documentation (attached) 

NPS FY/0 Competitive Grant Work Plan 
Page 26 ofl6 NPS Floodplain Conservation, Trail and Roadway Stabilization/Decommission and Bank Stabilization Projects for Washoe Tribal Upper Clear Creek Parcel, Nevada 



Washoe Tribe of Nevada California 
EPA NPS 319h FY10 
Watershed Budget 

LINE ITEM 
,Personnel 
I Environmental Department Director 
1
Envlronmental Coordinator 

11 FTE Environmental Specialist II 
Tribal Historic Preservation Officer 
Environmental Speclallat I 
Washoe Conservation Crew 
Adminiatratlve Aaatatant I 

SubtDial Penlorlnet 
Fringe Benefits 
FICA 
SUTA 
SIIS 
Health Insurance 
Vacation Liability 
Liability Insurance 
Ratlrament Plan 

Suartot.IFrtnge 
subiDIIIJ Nr*lnntl a Frtnp 

Travel 
Local Travel 
Fuel for equipment 
Non Local Travel 

Sublotal TI1MII 
Contractual 
ContraCIDr for engineering design, large 
rock and other materials needed to 
complete the projecta 

Equipment 

Subtotal Co 
Equipment 
Washoe Tribe 

Subtotal E 
Supplies 
General Office 
Field Supplies 

Subtotal suppllel 
Other 
BMP materials 

Washoe Tribe 

Communication/Maintenance 

SubtGtal Olhe1 
Total Direct Costa 
lndlrect costs @ 11 75% minus 
contractual and equipment 

Total Project Costa 
• In-Kind Reflects Waiver request for 10% 
match 

Rev April2010 

CALCULAnON 

44.25/hour x 200 
33 25/hour x 150 
23.38/hourx 1100 
36581hrx20 
17.57/hour x 500 
15.06 X 500 X 3 
$19.32/hour x 150 

0.0785 
0.018 

0.0221 
$523/mo x 1.5 FTE x 14 
.125xaal 
$40mox4x 14 
.06aubsal 

$.55per mila x 3,000 
150 gala@ $3.33/gal 
Workshops and Trainings 

Excavator I Track hoe ($1,000 day x 9.5 } 

trailer to haul materials, equipment. and 
tools @ 25day x 30 days = ($750}, 2 
quads and vehicle use for project 
mobilization 8 wka @ $350/wk = ($4,200}, dump truck @ $750 wk x 3wks = ($2,250), 
backhoe@ $1,450/wk x 3wka = ($4,350) 
etc. 

$35.71 x 14mo 
Flald tools 

plplng,matting, native seed and plants, 
stakes, separator etc. 
cobble rock @ $20 yrd x 80yrds = 
($1,800), wood chips@ $25yrd x 15yrds = {$375}, willow@ $1.00ft x 350ft 

phone, internet, ceU phone, postage, elect, 
etc. 

EPA REQUEST IN-KIND MATCH 

8,850 
4,988 

25,718 

732 
8,785 

22,590 
2,898 

73,11211 732 

5,848 58 
1329 13 

1,632 18 
7,322 50 
8,275 
2,240 
4,430 

21.11!1 131 
102,7011 887 

1,850 
500 

2,000 
4,1110 

11,000 

9,522 

20,522 

13,425 

13,4211 

500 
1,909 
2,409 

5,000 

2,375 

1,800 

8,800 2,3711 
136,388 18,887 
13,814 

1110,000 18,887 
- ~----



W ASHOE.TRIBE OF NEVADA & CALIFORNIA EPA TRIBAL NONPOINT SOURCE PROGRAM FYlO PROPOSED WATERSHED WORKPLAN IMPLEMENTATION OF WATERSHED-BASED PLAN OCTOBER 1, lOlO THROUGH DECEMBER 31, lOll 

Program Administration Component: DESCRIYfiON OFT ASKS & ACTIVITIES 

Task 1. Summarize Progress; Program Annual Evaluation/Program Fiscal Admin 
Purpose and Need: Progress reports are necessary to evaluate the effectiveness of our NPS Program. The Tribe is required to submit quarterly progress reports to the EPA and jointly 1. evaluate grant accomplishments with the EPA Project Officer. Washoe Environmental Protection Department (WEPD) is required to submit monthly progress reports to the Tribal Council. In addition, as a NPS grantee, the Tribe is required to adhere to administrative requirements identified in 40 CFR Part 31 and OMB Circular A-87. 

DELIVERABLES/ 
OVTPUfS 

& TARGET DATES 

Quarterly Reports to 
EPA (12/31110, 
3/31111, 6/30/11 and 
9/30/11) 

2. Final Report (:Annual 
Goals and Objectives: To keep the Tribe and EPA informed of WEPD accompliShments, Report) (12/31111) expenditures, challenges, and activities and maintain compliance with administrative requirements. 

Approach/Responsibilities: The WEPD will submit monthly reports to the Tribal Council and quarterly reports to the EPA. The Tribe's fourth quarter "year end" report will assess the progress and accomplishments for the entire year. The EPA Project Officer will review WEPD quarterly reports and will provide a written evaluation "final report" of WEPD progress under the NPS agreement. A draft of the EPA Project Officer's evaluation will be submitted to the Environmental Director for review prior to being finalized and sent to the Tnbal Chair. 

Quancrly repons will contain the following information: f . • A discussion of accomplishments as measured against the work plan commitments and anticipated Ll environmental outputs and outcomes, for each work plan task. • A discussion of the cumulative effectiveness of the work performed under all work plan components. 
• A discussion of existing and potential problem areas. • Suggestions for improvement, including, where feasible, schedules for making improvements. • Status of expenditures (cumulative) for reponing period and explanations of cost overruns/underruns if applicable. 

Environmental Outcomes/Results: This task will keep WEPD and the Tribe in compliance with 40 CFT 31.40, 31.41, 35.507, 35.515, and 35.638 federal reporting requirements and evaluate performance under this agreement. 

3. Tribal Council 
Reports are due the 
first week of every 
month. Reports are 
available upon request 
by EPA Project 
Officer. 

4. Financial Status 
Report (submitted 
quarterly by the Tribal 
Finance Dept. Final 
FSR will be submitted 
90 days after end date 
12/31111). 

5. MBEIWBE 
( 10/3011 0, 10/30/11 
and 90 days after end 
date 12/31111) 

ESTIMATED 
BEGIN & END PERSON/YEARS ESTIMATED DATES _(l080bn •1 \'Rl COST 

10/1/10 12//31/11 

10/1/10- 12/31/11 

10/1/10 12/31/11 

10/1/10 12/31/11 

10/1/10 12131/11 

PO 
PC 
ES II 
ES 1 
AA 

60hrs 
50hrs 

250hrs 
50hrs 
IOOhrs 

PO: $2,655 
PC: $1,663 
ES 11: $5,845 
ES 1:$879 
AA: $1,932 
Fff/0/1: 
$13,775 

Total Hours: 510 Total: 
$26,749 



WASHOE TRIBE OF NEVADA & CALIFORNIA 
EPA TRIBAL NONPOINT SOURCE PROGRAM FY09 

PROPOSED WATERSHED WORKPLAN IMPLEMENTATION OF WATERSHED-BASED PLAN 
OCI'OBER 1, 2010 THROUGH DECEMBER 31, 2011 

Program Capaelty-Buildlng and Coordination Component: 
DESCRIPTION OF TASKS & ACTIVITIES 

Task 2. Program Capadty-Bulldlng and Coordination 

Purpose and Need: To coordinate and schedule WEPD NPS program tasks and activities with 
other environmental program activities for long and short term planning. In addition to 
providing educational information to Tribal members on NPS Program and itllJ>lementation. 

Goals and objectives: To meet the goal of the NPS Program to assist tribes in developing the 
capacity to manage their own NPS Programs and to develop and implement BMP measures to 
minimize impacts to water resources. In addition to providing NPS educational information 
on BMP implementation to protect water resources. 

A pproach!Responsihilities: 
• The WEPD Director and Coordinator will schedule and coordinate program activities. 

The WEPD Director and Coordinator will hire/train staff, hold staff meetings, draft 
RFPs and develop contracts as necessary. The Tnbe's General Counsel, 
Administrator. Finance Director. and Secretary/Treasurer will review and make any 
modifications on contracts. 

• The WEPD staff will attend Tribal managers meetings, and other meetings related to 
NPS. The ES II NPS lead will attend the Carson River Watershed and Clear Creek 
Watershed meetings, and coordinate activities with the Conservation Crew to 
implement projects. WEPD staff will evaluate and assist with recommendations on 
local stormwater issues that are impacting Tnbal resources (e.g. Sun Ridge and Topsy 
Lane areas). WEPD staff will attend NPS workshops and trainings related to 
implementation. The WEPD Administrative Assistant will assist with arranging, 
travel. training, and record keeping of program activities. 

• The WEPD Director and Coordinator will research and draft environmental grant 
proposals to assist with meeting the goals and objectives. 

• WEPD staff will develop educational activities and hands-on-BMP implementation 
trainings to Tribal members at events and through articles, fliers and website. 

Environmental Outcomes/Results: This task will result in building Tnbal capacity in NPS 
management on tnballands and coordination ofWEPD program activities. In addition to 
educating over 150 people on WEPD NPS Program and BMP implementation. 

*Program Director - PD 
Program Coordinator "' PC' 
Em·imnmcntal Specialist II - r:s II 
('( · - Conservation < ·rew 

S IF/0/EII= Supplies/Fringe/Other. Equipment. and Indirect 
AA = Administrative A55istant 
THPO ~ Tribal Historic Preservation Officer 

Contractor - r 

DELJVERABLES/ 
OUTPUTS 

& TARGET DATES 

1. Status of activities will 
be summarized in 
quarterly reports. 

2. A copy of a list of 
trainings/workshops 
and copy of meeting 
calendars will be 
submitted with 
quarterly reports. 

ESTIMATED 
BEGIN & END PERSONIYEARS 

DATES (2080hrs ~I VR) 

10/1/10 12/31/11 

PO 40hrs 
PC 50hrs 
ES II 300hrs 

10/1/10 12/31/11 ES 1 50hrs 
AA SOhrs 

Toial Hours: 490 

ESTIMATED 
COST 

PO: $ 1.770 
PC: $1.663 
ES II: $7,715 
ESI:$879 
AA: $956 
Frrt0/1 
:$13,775 

Total: $26,758 

2 



WASHOE TRIBE OF NEVADA & CALIFORNIA 
EPA TRIBAL NONPOINT SOURCE PROGRAM FY09 PROPOSED WATERSHED WORKPLAN IMPLEMENTATION OF WATERSHED-BASED PLAN OCTOBER 1, 2010 THROUGH DECEMBER 31, 2011 

Implementation of NPS On-the-Ground Projects Component: DESCRIPTION OF TASKS & ACTIVITIES 

Task 3. "On-the-Ground" Planning and Implementation: NPS Floodplain Conservation, Trail and Roadway Stabilization/Decommission and Bank Stabilization Projects for Washoe Tribal Upper Clear Creek Parcel, Nevada 

Purpose and Need: To stabilize and reclaim the surface disturbanee area, reduce soil erosion, 0 and control runoff and sediment delivery from trails and roadways and riparian zones. Including the implementation of NPS BMP measures to address degradation of several drainage channels, meadow and riparian areas along near Old Clear Creek Road and Clear Creek on the Tribe's Upper Clear Creek Parcel (refer to Maps 1 and 2), located within the Carson River Watershed, NV. The project will provide the resources necessary to continue implementing erosion and sediment control measures to protect and to stride towards restoring water quality, watershed condition, and aquatic and riparian habitat on tribal lands as outlined in the Washoe Tribe of Nevada & California's Non Point Source Assessment and Management Program and implementing the projects under the Carson River Stewardship Plan and Clear Creek Erosion Assessment Final Report. 

Goals and objectives: 
Goals: 

1. Reduce excessive sediment transport. 
2. Reduce risk of possible surface and ground water contamination. 3. Decrease non point source impacts through education and outreach. 4. Restore hydrological function to meadow and riparian areas. 

(J 5. Improve trails and roadways functionality. 
6. Improve vegetative cover. 

Project objectives: 
1. Erosion and sediment controls using rock or log check dams, rock structures, diversions, sediment retention or conveyances. 2. Reduction of excessive sediment transport and long-term potential of improved surface and ground water quality for aquatic and terrestrial species. 3. Provide public outreach opportunities by promoting Tribal BMP education program by providing training, hosting special tours, and giving presentations. 4. Trail and roadway stabilization/decommission utilizing erosion and sediment control measures. 

*Pmgram Dm:ctor = PD S /F/0/FJI= Supphes!Fnnge/Other, Equ1pment, and Indirect 
AA = Administrative Assistant 

Progro~m Coordinator = PC 
Emironm.:ntal Spt:eialist 11 -= ES 11 
CC = Consi.'I'Vation Crew 

THPO "' Tribal Historic Preservation Officer 
Contractor = C 

DELIVERABLESI 
OUTPUTS BEGIN&END 

& TARGET DATES DATES 

1. Summary of progress 
1011/10 - 12/31111 of task activities will be 

submitted with 
quarterly reports. 

2.Final report (acres/feet 10/1110 12/31111 of vegetation planted, 
structures installed, 
estimated sediment 
controlled, number of 
willows/alder/aspen 
planted/established, 
feet of 
streambank/slope 
stabilized, number of 
headcuts and degraded 
drainage areas 
addressed and other 
BMP measures taken) 
detailing the success of 
the projects/activities, 
and identify future 
BMP projects needed in 
area. (12/31111) 

3. Copy of presentations, 1011/10 12/31111 
and educational 
materials developed 
during the project 
period will be 
submitted quarterly. 

ESTIMATED 
ESTIMATED PERSON/YEARS 

(2080bra .. 1 YR) COST 

PD 80hrs PD: $3,540 
PC 50hrs PC: $ 1,663 
ES II 550hrs ES II : $12,859 
ES I 400hrs ES 1:$7,028 
cc 3x SOOhrs CC:$22,590 
THPO 20hrs 'lliPO: $(867) 

S IF//0/EJI: 
$13,964 
c: $20,882 
EJO:Sl.UOO 

Total Hours: Total: 
2,600 $113,160 

Total : ISO,l)()() 
lnK.in¢ 16,667 

Project: 
166,667 
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Task 3 continued ••• 

WASHOE TRIBE OF NEVADA & CALIFORNIA 
EPA TRIBAL NONPOINT SOURCE PROGRAM FY09 

PROPOSED WATERSHED WORKPLAN IMPLEMENTATION OF WATERSHED-BASED PLAN 
OCTOBER 1, 2010 THROUGH DECEMBER 31, lOll 

Approach/Responsibilities: The fo11owing approach. activities and responsibilities will be 
completed by WEPD staff. 

1 . The WEPD Director and Coordinator will assign personnel to completing sections of 
this task. Assign tasks to WEPD personnel and identify any possible modifications 
needed in work-plan. Complete time-table coordinating funding efforts. Draft RFPs 
for contractors to completed engineering designs, inspect projects, and assist with 
implementation where needed. In addition to completing required tribal contracting 
steps. Schedule the Tnoal Conservation Crew to implement projects. Coordinate 
NPS Program activities with other WEPD activities. Obtain any necessary permits 
and have Tnoal Historic Preservation Officer assess project area. Administrative 
assistant will assist with record keeping and any necessary travel, event or training 
arrangements. 

2. Construct implementation projects. 
a. Erosion and sediment control measures at 12 degraded drainage channel 

areas: insta11ation of BMP rock/log check dams, diversions, sediment 
retention and conveyance systems, and vegetative treatments. Utilize 
bioengineering BMPs on 4 areas to stabilize and improve hydrological 
function of meadow and riparian areas. Work with partners (ITCN Tnoal 
Liaison, CCWG, and NRCS etc.). 

b. Streambank stabilization utilizing wil1ow fascines, brush layering, waddles, 
vegetative treatments. rock. and pole planting along approximately 200 
linear feet of Clear Creek. 

c. Trail and roadway stabilization/decommission utilizing BMPs. 
d. Access to east side of creek: temporary crossing ifnecessary. Work with 

partners (U.S. ACE, Army Reserves, USFWS, NRCS) 
3. Conduct training of tribal crews and volunteers. Identify materials to be used and 

make a timeline for collection or purchasing. 
4. Provide NPS Program educational opportunities (website, articles, events etc.) and 

BMP demonstration projects to tribal members. Host tours of project site for Tnoal 
members, local watershed groups and others. 

5. Develop and conduct monitoring activities according to Monitoring Plan in 
coordination with water resource staff under approved QAPP. Utilize GPS/GIS 
WEPD staff to map areas and document implementation. Establish photo points. 

*Program r>irector "' PO 
Program Coordinator .. PC' 
Environmental Specialist II f.S II 
('(' = Conservation Crew 

S /f/0/FJI= Supplies/Fringe/Other, Equipment. and Indirect 
AA = Administrative Assistant 
TIIPO Tribal Historic Preservation Officer 

Contractor "' C 
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WASHOE TRIBE OF NEVADA & CALIFORNIA 
EPA TRIBAL NONPOINT SOURCE PROGRAM FY09 PROPOSED WATERSHED WORKPLAN IMPLEMENTATION OF WATERSHED-BASED PLAN OCTOBER 1,2010 THROUGH DECEMBER 31,2011 

Task 3 continued ••• 

Environmental Outcome/Results: 
It is anticipated that the projects implementation will result in reduced sediment delivery, reduced delivery of nutrients, increased bank stability, restore hydrological function in meadow and riparian areas, stabilize trail and roadways, and improved NPS Program and . BMP implementation knowledge through education and outreach activities. These results will benefit surface and ground water quality and function, in addition to improving aquatic and wildlife habitat in the Clear Creek and Carson River Watersheds. 

*Program Dm:ctor ~ PD S 11'/0/E/1= Supphes!Fringe/Other. l::qutpment, and Indirect 
AA = Administrative Assistant 

Program Coordmator = PC 
Environmental Spc:ctahst 11 = ES 11 
CC =Conservation Crew 

THI'O = Tribal Historic Preservation Officer 
Contractor = C 
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EPA Non-Point Source Base Project FYIO 
Submitted by the Washoe Tribe of Nevada and California - February 20/0 

Applicant Name and Address 
Washoe Tribe of Nevada and California 
919 Highway 395 South 
Gardnerville, NV 89410 

Contact Person 
Marie Barry, Environmental Director 
(775) 265-8682 Fax: (775) 265-3611 
Email: marie.barry@washoetribe.us 

Introduction/Background 

The Washoe Tribe has a long commitment to the restoration ofTriballands and the aboriginal homelands. The Washoe Environmental Protection Department (WEPD) has completed with approval from the Tribal Council and the Environmental Protection Agency (EPA) the Nonpoint Source Assessment and Management Program, the Sampling and Analysis Plan for the Water Quality Monitoring Program, and the Quality Assurance Project Plan. The Tribe has joined forces with federal, state, and local governments to protect the Carson River Watershed 
environment in areas such as water quality, air quality, bank stabilization, and wildlife habitat improvement. WEPD has also worked with Tribal elders and children on the restoration and recording of the knowledge base of traditional and customary stewardship and practices and incorporate native practices and vegetation in projects. 

The Washoe Tribe has been awarded NPS 319h grant funding since 2000. WEPD through the NPS projects has thus far implemented Phases I - Ill of a multiple phased project at Stewart Ranch, Phases 1- 11 at Stewart Community, Clear Creek, Carson Community Waterfall Fire Erosion Control Projects, and Stormwater Improvement Projects within the Carson River and Clear Creek Watersheds in Nevada. Washoe NPS projects have resulted in over 5,000 vertical feet of riverbank stabilization, six alternative water sites for livestock, development of a cattle grazing plan, monitoring components, and held education and outreach events, installation of 3 miles of fencing along the Carson River corridor, bioengineering training, water quality monitoring, wellhead protection, ranching BMP measures, and several erosion and stormwater control projects. The WEPD received the 2004 Environmental Award for Outstanding 
Achievement from EPA IX for NPS efforts. The NPS Program is the most well-known Program within WEPD because of the immediate results and during implementation tribal members are known to show up ask questions and sometime assist in implementation. Examples of some results from our projects include sedimentation loading reductions new vegetative vigor or barrier, fencing around wellheads has protected the drinking water sources from potential contamination, stormwater impoundments and improvements have assisted with reduction of urban runoff pollutants and sedimentation, several demonstration projects have been done at ev.ents such as Earth Day to show members how to improve NPS issues around their homes. 

The Tribe's Nonpoint Source Program with NPS FYIO Base funding continues to focus on wellhead protection. WEPD will install fencing around a spring well site at Carson Community and will contract to have abandoned wells properly sealed with WUMA staff's assistance. All wellheads are surveyed for possible contamination sources (PCS) on a regular basis so that issues are brought to the attention of managers and community leaders. The proposed implemented protects will assist in efforts towards protecting the Tribe's water resources as outlined in the Washoe Tribe of Nevada & California's Nonpoint Source Assessment and Management 
Program. The goals, objectives, outputs, results, timelines, and costs are detailed in the narrative work plan and detailed budget (attached). 
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Washoe Tribe of Nevada and California 
EPA NPS 319h FY10 
Base Budget 

LINE ITEM 
Personnel 
Environmental Deparbnent Director 
·Environmental Coordinator 
GIS Specialist 
1 FTE Environmental SQ_ecialist II 
Washoe Tribe Task 3 Tech Assistance 

Washoe Conservation Crew 

Subtotal Personnel 
Frlnae Benefits 
FICA 
SUTA 
SIIS 
Health Insurance 
Uablll~ Insurance 
Vacation Liability 
Retirement Plan 

Subtotal Fringe 
Subtotal Personnel & Fringe 

Operating_ Costs 
Travel (local) 

Subtotal Travel 
Supplies 
Office Supplies 

Subtotal suoolles 
Contractual 
Lab fees 
Contractor for well closure 

Subtotal Contractual 
Other 
Fencing materials 
Communications and maintenance 

Subtotal Other 
1otal Direct Costs 
Indirect costs @11 . 75% minus contractual and 
equipment 

Total ProJect Costs 
*Anticipated 10% hardship match 

Rev April2010 

CALCULATION EPA REQUEST INKIND MATCH 

$44.25/hour x 40 1,770 $33.25/hour x 40 1,330 $23.38/hour x 15 351 $23.38/hour x 250 5,845 Washoe Utility Management 2,493 Authority Manager $33.25 x 
68hr and Tech. II $21.25 x 
25hr 
15.06 x 40 x 4 crew members 2,410 

11706 2,493 

0.0765 896 191 
0.018 211 45 0.0221 259 55 1FT @ $523.00mo x 6mo 3,138 192 $40/mo x 1112 240 .125 of salaries 1,463 .06 of salaries 731 

6,937 483 
18643 2976 

1,000 miles x $.55 550 
5_ml 

general office supplies 238 
238 

357 
4.000 
4000 357 

3235 phones,elec, internet, postage 600 

3.835 
27286 3,333 
2,734 

30,000 g,333 
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Washoe Tribe of Nevada & California 
EPA Nonpoint Source Program FY10 

Work Plan A Base 
October 1, 2 rOU21 ecem er ~ 

010 th h D b 31 2011 Descrlptlou of Compoueuts &. Activities 
Dellverab1es/Outputs 

&. Target Dates 
Compoueut 1. Summarize Progress; Program Auuual Eva1uatlou/Flsa1 Admiu. 

I. Quarterly Reports to 
EPA (12131110, Purpose and Need: Progress reportS are necessary to evaluate the effectiveness of our 

3/31 /11,6/30/11, 9/30/11) NPS Program. The lnbe ts required to submit quarterly progress reports to the EPA and jointly evaluate grant accomplishments with the EPA Project Officer. In addition 
2. Final Report (Annual Washoe Envtronmental Protection Department (WEPD) is required to submit monthly 

Report) (12/31111 progress reporb to the Tribal Council. As a NPS Program recipient. the Tribe is 
(90 days after end -.;quired to adhere to administrative requirements identified in 40 CFR Part 31 and OMB 
date) reular A-1!7 . 

3. Tribal Council Goals and Objectives: Meet federal administrative and reporting requirements under the 
Reports are due the NPS Program. The objective is to keep the Tribe and EPA informed of the WEPD's NPS 
first week of every Program accomplishments, expenditures. challenges. and activities. 
month. Reports are 

Approuc/JIRcsponsibilities: The WEPD will submit monthly reports to the Tribal available upon 
request by EPA Council and quarterly reportS to the EPA. The fribe's fourth quarter "final" report will 
Project Officer. ou;~css the progress and accomplishments for the entire year. The EPA ProJect Officer will review WEPD quarterly reports and will provide a written evaluation "end of year 

4. Financial Status n:port .. of WEPD progress under the NPS grant. A draft of the EPA Project Officer's 
Report (quarterly and evaluation will be ~ubmitted to the Environmental Director for review prior to being 
90 days after end linalized and sent to the Tribal Cha1r. 
date) 

Quarterly reports will contatn the following information: 
5. MBEIWBE 

A d1scul>S1on of accomplishments as measured against the work plan commitments ( 10/30/1 o. 10/~011 1 • 
and 90 days after end and anticipated environmental outpub and outcomes, for each work plan task. 
date) • A discu~sion of the cumulative effectiveness of the: work performed under all work J?lan components. 

• A discussion of existing and potential problem an:lll> . 
Suggestions for improvement. including, where feasible. schedules for making Improvements. 

• Statu~ of expenditures (cumulative) for reporting period and explanation~ of cost overruns/under-runs if applicable. 

Em·1ronmental Outcomes/Results: Th1~ task will keep WEPD and the Tribe in 
compliance: wtth federal reporting requirements and evaluate performance under th1s aLort:ement. 

*Program Director ; PO 
Program Coordinator ; PC 
EnVIronmental Specialist II = ES II 
GIS Specialist - GS 

S IF//0/l:- Supplies/1-ringe/Other, Equipment, and Indirect 
AA - Administrative Assistant 
WM = WUMA Manager 
WT = WUMA Tech U 

Contractor • C CC "' Conservation Crew 

Dates 
Start Eud 

10/1/10 12/31111 

1011/10 12/31111 

10/1/10 1211111 

10/1/10 12131111 

1011 11 0 12/31111 

Eatlmated penoalyr Estimated 
(1080 hnlyr) Coat* 

PO: $44.25 x 18/hr s 797 
PC: $33.25 x 5/hr s )bb 
ES II: $23.38 x83/hr $1.941 
GS: $23.38 x 9/hr $210 
FfT/0/1: $2,837 

Total hours: 115 Total: S 5.741 



Washoe Tribe of Nevada & California 
EPA Non point Sonrce Program FY1 0 

Work Plan A Base 
October 1, 2010 throu&h December 31,2011 

Deeripflon of Components & Adlvltle 

Component 2. Proaram Capaelty-Bulldlng and Coordination 

Purpnst' and Need: To coordinate and schedule WEPD NPS program tasks and 
activities with other environmental program activities for long and short term 
planmng. 

Gonls and objectives: To meet the goal of the NPS Program to assist tribes in 
developing the capacity to manage their ov.n NPS Programs and to develop and 
implement BMP measures to minimize impacts to water resources. In addition to 
educating the tribal community on the importance of water quality protection and 
NPS Pmgram. 

Appronclr!Respnnsibilities: 
• The WF.PD Director and Coordinator will schedule and coordinate 

program activities. The WEPD Director and Coordinator will 
hire/train staff. hold staff meetings. and maintain the administrative 
record with the Tribal Finance Department. 

• The WEPD staff will attend the Nevada Tribal managers meetings and 
other meetings regarding NPS. WEPD staff will evaluate and assist 
with recommendations on local stormwater issues that are impacting 
Tribal resources (e.g. Clear Creek, Sun Ridge, and Topsy l . .ane areas) 
In addition staff will assist other NV Tribes with NPS technical 
a.~sistance. The WF.PD Administrative Assistant will assist with 
arrangmg, travel, training. and record keeping of program activities. 

• The WEPD Director and Coordinator will research and draft 
environmental grant proposals to assrst with meeting the goals and 
obJectives. 

• WF.PD staff will attend NPS workshops and tramings related to 
implementation. WTIPD staff will complete NPS educational activities 
within the four tribal communities and other event.~ such a.~ Earth Day 
and Washoe on the River Day. 

• WJ..PD staff will work with CRC' and other Stakeholders to update the 
Carson River Watershed Plan. 

Environmental Outcome.vResults: This task will assist m building Tribal capacity 
and coordination of WEPD program activities and educate community members 
regarding NPS Program and rssues impacting trihallands. 

Dellverables/Outpats 
& Target Date 

I. Status of activities will 
be summarized in 
quarterly reports. 

2. list of trainings and 
meeting calendars will 
be provided with 
quarterly reports. 

3. Copies of 
presentations, and 
developed educational 
materials will be 
provided quarterly. 

*Program Director ~ PD 
Program Coordinator - PC' 
Environmental Spcciahst II ES II 
GIS Spccrali~t - ns 

S /F/10/E= Supplies/Fringe/Other. Equipment. and Indirect 
AA ~ Administrative Assistant 
WM .,. WUMA Manager 
wr - WUMA Tech II 

Contractor ~ C C'C - Conservation Crew 

Date 
Start End 

1011110 12/31/11 

10/1110 12/31/11 

1011/10 12131/11 

Estimated penon/yr 
(2080 hnlyr) 

PD: $44.25 x 1 0/hr 
PC: $33.25 x 20/hr 
ES 11: $23.38 x 83/hr 
GS: $23.31! x 3/hr 
FrT/0/1: 

Total hours: 116 

Estimated Colli • 

$443 
$665 
$1.941 
$ 70 
$2.837 

Total. $5.1l56 

2 



Washoe Tribe of Nevada & California 
EPA Nonpoint Source Program FY10 

Work Plan A Base 
October 1, 2010 through December 31, 2011 

Descrlptioa of Compoaeats & Activities 

Component 3. Implement Wellhead Protection BMP (I O-Il) Purpose allll Need: To protect groundwater resources from pollution WEPD has identified I abandoned well in Carson Community as potential contaminant sources near Well Head Protection Areas (WHPA), that need to be properly sealed and closed. In addition to fencing a spring site and spring pump house located at Carson Communny. 
Goals and objectiW!S: The goal is to reduce potential contaminant sources from Washoe Community WHPA and protect groundwater resources by properly closmg two abandoned wells. 

ApprotJCir/ResponslbUilin: 
• The l::nvironmental Specialist and f..S 11 will review well records and research the best closure procedure to Implement on the Carson abandoned well identified as potential contaminant source (PCS) Within the WHP A. ESII will develop closer plans and draft RFP for contractor. The Director and Coordinator will review and finalize the RFP and will send to potential contractors and assist m reviewing quotes for services and finalizing the contract with the Legal staff. 
• Fencing installabon will be completed by Washoe Conservation Crew at Carson spring site and the ~"Pring house. ES II will oversee the fencmg. 
• ES 11 will oversee the contractor throughout the contract and will draft a final report. The WEPD staff will coordinate with the Washoe Utilities Management Authority (WUMA) to complete the project and continue evaluating water quality data obtained to meet the requirements under SDWA prior and after the well closures and ti:ncmg mstallations for 8 sites that were fenced in previous NPS efforts to protect Community drinking water sources and continue evaluations on Potential Contaminant Sources within the Well Head Protection Areas. 

• WEPD will coordmate with WUMA to complete PCS quarterly. 
• The WUMA will conduct monthly water sampling as required under lh.: Safe Drinkmg Water Act for public water systems and will provide data to WEPD to evaluate the success of the past wellhead protection NPS proJects. The GIS Specialist will assist with GPS and reporting. 

En11ironmellllll Outcomes/Result: Reporting on BMP (10-12) Wellhead Protection efforts and identification of any new potential contaminant sources (PCS ). Closure of two PCS sites in WHP A and protect groundwater resources. 

Dellverables/Outputl 
& Target Data 

I. Status of activities will 
be summarized in 
quarterly reports. 

2. Summary of findings 
on implementation of 
BMP (IQ-12) due 
12/31/11 "final" report. 

*Prog111m Director = PO 
Program Coordinator = PC 
Environmental Specialist II oa ES II 
GIS Specialist ""' GS 

S IF//0/E--- Supplies/Fringe/Other, l:.quipment. and Indirect 
AA = Adrrunistrative Assistant 
WM = WUMA Manager 
WT = WUMA Tech 11 Contractor =- C CC = Conservation Crew 

Dates 
Start End 

10/1/10 12/31/11 

lOII/II 12131/11 

Estimated penonlyr 
(:Z080 bnlyr) 

PO: $44.25 x 12/hr 
PC: $33.25 x I 5/hr 
ES II: $23 .38 x 83/hr 
GS: $23.311 x 3/hr 
CC: $15.06 x 40hr x 4 
WUMA In-Kind Match: 
c 
FIT/0/1: 

Total hours: 113 

Estimated Cost * 

$531 
$499 
$1.941 
$70 
$2.410 
($3J33) 
$4,000 
$8,852 

Total:$ 21.o3b 

Federcll Cost: 
$30,000 
In-Kind Match: 
$3,333 

Total ProJect Cost 

3 
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Marie Barry _________ ___. _________________________ -------
From: V\lllson.Stephanle@epamaH.epa.gov 
Sent: Monday, November 19, 2007 8:19AM 
To: marle.bany@Waahoetrlbe.us 
Cc: Eastman. Tiffany@epamall.epagov 
SubJect: Carson River Plan 

Marie, 
Thanks for submitUng your request that the Carson River Stewardship Plan be reviewed and accepted as the the W&shoe Tribe's watershed plan. 

The Washoe Tribe of Nevada and California's watershed-based plan titled "Carson River Stewardship Plan~ meets the nine required elements of a watershed-based plan per the FY2007 Tribal Nonpolnt Source Pollution Control Program Guidelines." 

Signed by: 
Stephanie L Wilson 
EPA Project Officer 
EPA Region 9, Tribal Office WTR·10 PO Box 11 
Carson City, NV 89702 
(775) 885-6190 
FAX (775) 885-8064 

11/1912007 

~ 
'fr.' ~ 

" '\:. .... . 



Was hoe Tribe of Nevada and California 
Environmental Protection Department 

Ms. Gwen Brown 
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U.S. Environmental Protection Agency 
Grants Management Office (MTS-7) 
75 Hawthorne Street 
San Francisco, CA 941 05 

Dear Gwen, 

May 6, 2010 

Enclosed please find the Washoe Tribe of Nevada and California's full application package for financial assistance under section 319h of the Clean Water Act "Base and Competitive Funding". 

The Tribe's currendy has a 2009 approved Indirect Cost agreement which is on file at the EPA Grants Management Office the Proposed Indirect Cost agreement for FY10 is attached. The request for a waiver for the match was submitted with the origlnal proposal. The Washoe Tribe of Nevada and California's Nonpoint Source Assessment and Management Program were approved by the Environmental Protection Agency February 2000. We feel that the implementation of this effort is essential to the protection and enhancement of the waters on Washoe Tribal lands. The Tribal Council supports this proposal and passed a Tribal Resolution on November 13, 2009 to support this application. 
We look forward to working in partnership with EPA to protect and restore water quality, watershed condition, aquatic, and riparian habitat on tribal lands. Please feel free to contact me at [175) 265-8682 or email at marie.barry@washoetribe.us if you have any questions or need additional information. 

Sincerely, 

Marie Barry, Environmental Director 
cc: WEPD File/NPS FY10 

Stephanie Wilson - EPA Project Officer 
Washoe Grants Office 

RE(;FI\/Ff"\ 

M/W l 1 20iu 

( ') Ill"' A ~·~·..., ., -~~wr.u. 1V' 1 .. ., •. 1 

919 Highway 395 South, Gardnerville, Nevada 89410 (775) 265-4191 • (775) 883-1446 • (530) 694-2339 • FAX (775) 265-3211 


